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POLREP 18 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 

cc: . A. Breslin 
P. Welsh 
Wilmington Council 
G.Giles 

I. SITUATION (as of 15 September 2000) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. 
Siltation fencing has held, all drainage enters the sedimentation pond, and 
pond water remains clear. No erosion from the site has been observed. Tetra 
Tech to developed plans for Phase III of erosion and sedimentation control 
plans: final grade and cover. A final grade and capping plan is anticipated on 
22 September 2000. 

B. START continues air monitoring for total respirable dust in air. Analytical 
results indicate concentrations far below risk based concentrations. On 8 
September 2000, START RSO concurs with dropping PPE level to level D. 
The OSC informed Guardian that the respiratory requirement for Site 
operations is removed, but that workers should use good judgement about 
need for PPE in very dusty conditions. 

C. Estimated Project Costs (as of 15 September 2000): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 723,740 $1,623,000 
START (Weston/TtEMI) $ 25,911 $ 120,000 
EPA $ 46,483 $ 240.000 

TOTAL $ 796,134 $1,983,000 

II. ACTIONS 

A. ERRS excavates and relocates streambank soils to lower lying areas of the 
Site per the subgrade plan developed by Weston, Inc. ERRS prepares 
streambank with a 3:1 slope and slight curve to maximize constructability of 
new streambank. 



B. ERRS begin dust suppression measures utilizing a garden sprinkler to wet the 
surface soils. 

C. ERRS pumped waters from the pond in order to fill western area of pond with 
stockpiled topsoils. This area was filled in order to continue subgrade of 
streambank at a 3:1 ratio and to ensure good cover over an area where oil was 
leaking from the waste area (a small area of the sediment pond was 
constructed very close to the waste disposal area). 

III. FUTURE ACTIONS 

A. Load out of tree/plant debris to local landfill. 

B. Grading and compacting soils onsite in preparation for capping activities. 

C. Cap construction and installation upon completion of cap design by Tetra 
Tech engineers. 

D. On September 22, a meeting occurred with landowners to resolve the cap and 
cover issues at the northern end of the site. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




